

Where are we in the process and next steps

WE ARE HERE

STAGES SUBJECT TO PLANNING APPROVAL

Initial Approval

Housing Committee Approval to progress redevelopment.

Information Drop-In Event

Information Drop-in Event to share proposals with residents.

Proposals Refined

Proposals to be refined following feedback (as required) and planning submission prepared.

Planning Consultation Open


Consultation open once planning application is validated.

Procurement

Contractor Procurement & Appointment.

Construction

Anticipated 18 months. Programme to be determined by contractor.



Secondary Approval

Housing Committee Approval to continue progressing development and submit a planning application.

Feedback Deadline

Online Feedback Form Closes.

Planning Application Submitted

Submission date dependent on time taken to revise proposals.

Planning Determination

This is estimated, could vary significantly.

Pre-Construction

Contractor mobilisation period, indicative, length to be determined by contractor. During this period the contractor will hold a 'Meet the Contractor Event' with local residents.