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WATER SOURCE HEAT PUMP SCHEMES 
 

Procurement Current Position 
Target Date 

Procurement We have completed the procurement process and appointed the 
successful contractor on 21st August. 
We were in receipt of 6 no. good tenders and are pleased to confirm that a 
Stonehouse based contractor Cotswold Energy Group was the preferred 
contractor with a tender within the Council’s budget figures. 
They in turn will be working with Renewables First, based at Brimscombe 
Port, to complete the detailed design. 
Their appointment is initially for the procurement of a successful tariff 
guarantee under the Renewable Heat Incentive Scheme (RHI). 
Measured surveys of the buildings have been undertaken together with 
assessments of heat losses that will further finesse the designs at both 
sites. 
Ecology surveys have also been undertaken and it is anticipated that the 
detailed designs will be completed by the end of September. 

Brimscombe Port 

Progress The design does not require any water abstraction and has advanced 
sufficiently such that requisite application has been made to the 
Environment Agency (EA). 
The conservation officer for SDC has been able to confirm that Listed 
Building Consent is not required and as such, with an early approval from 
the EA, it is hoped that application can be made to Ofgem before the end 
of September after when the RHI will degress by 20%.  

Ebley Mill 

Progress The design for Ebley Mill will require water abstraction and discharge but 
again the design is advanced sufficiently such that an abstraction licence 
application was submitted on 21.09.20 by the contractor. 
Planning consent will be required for a proposed housing to the rear of the 
building. 
It is anticipated therefore that consents will be forthcoming before the end 
of December when application can be made to Ofgem. 

Project Management 

 A small officer project team has been set up to oversee the project and 
members will receive regular updates on progress. 

Cooling Costs 

 The costs for mechanically cooling the whole buildings are: 

 Brimscombe Port        £77,800 

 Ebley Mill                    £473,500 
Given that there is no budget for this work, the plant is a separate 
installation to the Water Source Heat Pumps and it doesn’t have a payback 
in financial or carbon terms, officers are not recommending pursuing this 
any further. 

 


